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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 24.134 22.867 30.676 -   30.676 23.763 26.862 24.932 17.021 Continuing Continuing
0652: AV-8B 20.659 22.867 30.676 -   30.676 23.763 26.862 24.932 17.021 Continuing Continuing
2634: OPEN SYSTEMS CORE
AVIONICS REQUIREMENT

3.475 -   -   -   -   -   -   -   -   0.000 3.475

A. Mission Description and Budget Item Justification
The program provides for AV-8B Design, Development, Integration and Test of various platform improvements such as: Engine Life Management Program (ELMP),
Escape Systems, Joint Mission Planning System (JMPS), and Block upgrades to various mission systems, communications systems, navigation equipment, weapons
carriage and countermeasures, and the Aircraft Handling/Readiness Management Plan (RMP).  The JMPS is required as part of the DON directed migration to a
common Navy and Marine Corps mission planning system.  A/C handling and performance represents all engineering activities for development and design to support
aircraft safety flight clearance and concept exploration to support POM objectives.  The program's Evolutionary Acquisition Strategy includes Design, Development,
Integration and Test activities under the consolidated effort of Block Developments: H5.0, H6.0, H6.1 and follow-on block upgrades.  H5.0 provides weapons carriage
capability of the Litening pod on centerline/station 4 and also delivers Dual Mode Laser Guided Bomb capability.   H6.0 block upgrade will provide weapons carriage
expansion through the Digital Improved Triple Ejector Rack (D-ITER) program and will also deliver critical improvements to aircraft survivability equipment.  The H6.1
update will provide enhancements and software corrections that improve the AV-8B platform combat effectiveness, survivability, and relevance through avionics
processor upgrades and Litening Operational Flight Program.  The ELMP is a comprehensive plan to increase safety of flight and operational readiness of the AV-8B
F402-RR-408 Engine and accessories.  PMA-257 will accomplish this mission by conducting Engineering Project Description investigations and performing a series
of planned Accelerated Simulated Mission Endurance Test to derive engineering improvements to the engine.  The Escape System qualifies an improved ejection
seat to reduce the risk of injury to aircrew.  The RMP is required to ensure the AV-8B air vehicle's sustained mission availability, and safe and reliable operational
readiness until end of service.  Air vehicle sustainment requires component and system analyses, technical planning, identification and diagnosis of problems and
the development, testing and flight clearance of engineering solutions in the areas of flight and crew safety, structural integrity, obsolescence, systems reliability and
maintainability, inventory preservation, alternative mission development, or other emergent material or equipment conditions affecting AV-8B systems readiness.
Activities include research/analysis for system safety deficiency corrections, fuel system safety improvements, structural analyses, monitoring and integrity analysis,
component obsolescence analyses including development of display computer and air data computer replacement, alternatives explorations for aging equipment,
reliability improvement analyses and design developments.

FY2010 funding was realigned from P.E. 0205633N, PU 3189, for Digital Improved Triple Ejector Rack.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 20.799 22.867 21.446 -   21.446
Current President's Budget 24.134 22.867 30.676 -   30.676
Total Adjustments 3.335 -   9.230 -   9.230

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 3.873 -  
• SBIR/STTR Transfer -0.400 -  
• Program Adjustments -   -   9.705 -   9.705
• Section 219 Reprogramming -0.138 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.475 -   -0.475

Change Summary Explanation
Technical: Block upgrades for H7.0 and H8.0 were removed and the H6.1 software update was added.

Schedule: Acquisition Milestones for H6.0 CDR, H6.0 OTRR, H6.0 IOC and H6.0 Software Deliveries changed due to delay in H6.0 CDR.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0652: AV-8B 20.659 22.867 30.676 -   30.676 23.763 26.862 24.932 17.021 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program provides for AV-8B Design, Development, Integration and Test of the following improvements:   The Engine Life Management Program (ELMP), Escape
System and Aircraft Handling/Readiness Management Plan (RMP). The ELMP is a comprehensive plan to increase safety of flight and operational readiness of the
AV-8B F402-RR-408 Engine and Gas Turbine Starter (GTS), as well as other critical engine components. The Program Office will accomplish this mission through
the Component Improvement Program, which entails Engineering Project Description (EPD) investigations and a series of planned Accelerated Simulated Mission
Endurance Tests (ASMET) to derive safety and reliability improvements to the engine and engine components.  The Escape System qualifies an improved ejection seat
to reduce the risk of injury to aircrew.   The Joint Mission Planning System (JMPS) is required as part of the DON directed migration to a common Navy and Marine
Corps mission planning system.  H5.0 Block Upgrade provides Dual Mode Laser Guided Bombs (DMLGB)  and Litening Pod carriage on STA4 (Centerline). H6.0
includes weapons carriage expansion efforts and provides the first step toward Battle Space Networking interoperability within the Netcentric OP-area. The program is
working closely with the Common Avionics program and the Allies (Spain and Italy) on these efforts.  A/C handling and performance represents all engineering activities
for development and design to support aircraft safety flight clearance and concept exploration for resolution of emergent service life and readiness issues.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Development of RMP Engineering Change Proposals (ECPs)
Articles:

Description: Improve structural integrity of the AV-8B aircraft as well as development of an improved Radar
Display Computer and Flight Control Computer.

FY 2010 Accomplishments:
Conducted systems engineering analyses, identification, and diagnoses of problems and the development
and testing of engineering solutions in the areas of flight and crew safety, structural integrity, obsolescence,
and systems reliability, and other material and equipment conditions affecting AV-8B systems readiness.
Conducted studies concerning improvements and correction of deficiencies and issues including obsolescence
and structural fatigue in Frame 43 and the Bullet Fairing. Analyzed component obsolescence including exploring
alternative solutions and development for obsolete aging equipment including the Flight Control Computer, crew
ejection system, and other safety-deficient components. Continued development and Critical Design Review

5.461
0

7.650
0

14.291
0

-   14.291
0



UNCLASSIFIED

UNCLASSIFIED
Navy Page 4 of 15 R-1 Line Item #84

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

of Radar Display Computer.  Additional funds were provided to the Radar Display Computer for development
efforts.
FY 2011 Plans:
Continuing to conduct systems engineering analyses, identification, and diagnosis of problems and the
development and testing of engineering solutions in the areas of flight and crew safety, structural integrity,
obsolescence, and systems reliability, and other material and equipment conditions affecting AV-8B systems
readiness. Conducting studies concerning improvements and correction of deficiencies and issues including
obsolescence and structural fatigue for Frame 43, Frame 41 and Bullet Fairing. Conducting component
obsolescence analyses including alternatives explorations and development for obsolete aging equipment,
to include flight control computer,  aircrew systems, and other safety deficiency corrections. Continuing
development and testing of Radar Display Computer, with first flight readiness review and test readiness review.
Funding reduction results from funding realignment to Airborne Variable Message Format (VMF) Terminal (AVT)
Development.
FY 2012 Base Plans:
Funds provided will allow for the continuation of system analyses, identification, and diagnosis of problems and
the development and testing of engineering solutions in the areas of flight and crew safety, structural integrity,
obsolescence, and systems reliability, and other material and equipment conditions affecting AV-8B systems
readiness. Additionally, the program will conduct studies concerning improvements and correction of deficiencies
and issues including obsolescence and structural fatigue as well as conducting component obsolescence
analyses including alternatives explorations and development for obsolete aging equipment, to include aircrew
and environmental systems, flight controls and other safety deficiency corrections. Other efforts include the
continuation of development and testing of Radar Display Computer and the beginning of the development of an
obsolescence replacement for the Flight Control Computer.
Title: F402-RR-408 Engine Safety and Reliability Enhancements

Articles:
Description: Improve Safety and Reliability of the F402-RR-408 Engine for the AV-8B Harrier.

FY 2010 Accomplishments:
Incorporated engineering changes and addressed obsolescence issues in the Enhanced Variable Inlet Guide
Vane Control System (EVICS), Fuel Metering Unit (FMU), and Digital Control Unit (DCU) for the F402-RR-408
engine.  Researched, analyzed, and developed design changes and improvements for engine accessories.

8.148
0

6.932
0

7.470
0

-   7.470
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Addressed obsolescence issues with the Generator Control and Test Set (GCUTS) and the Air Turbine Starter
Set for the F402-RR-408 engine. Funding reduction resulted from funding realignment to RMP ECPs and AVT
development.
FY 2011 Plans:
Conducting research, analysis, and development of design changes and improvements to the engine and engine
accessories. Continuing Component Improvement Program to ensure capabilities and performance of the F402-
RR-408 and related components.  Conducting multiple Engineering Change Proposals for the Gas Turbine
Starter (GTS) and continuing research into improvements for the EVICS and FMU.  Conducting reviews of all
engine Test Cells and Support Equipment to optimize facilities and address SE obsolescence.
FY 2012 Base Plans:
Funds provided will allow for the continuation of the Component Improvement Program, further ensuring the
capabilities and performance of the F402-RR-408 and related components.  The prototype EVICS Interrogator
will undergo test and evaluation and improvements to the GTS will continue.  Complete EVICS design and start
Kit procurements.  Mitigate Test Cell facilities and Support Equipment obsolescence through Redesign and
procurements.
Title: Operational Flight Program (OFP) and Avionics Weapons Systems Development and Integration

Articles:
Description: Develop AVT, formerly Strikelink/A, Litening Pod software updates, and support aircraft avionics
development efforts.

FY 2010 Accomplishments:
Efforts included developmental and integration testing in support of H6.0 block upgrade, which includes weapons
carriage expansion. Continued AVT (StrikeLink/A) development and Litening Pod software updates. Additional
funds increase results from realignment to support AVT development.

FY 2010 accomplishment includes BTRs for $1.640 for VX-31 test aircraft support and $2.233 for AVT
development.
FY 2011 Plans:

7.050
0

8.285
0

8.915
0

-   8.915
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Funds are providing for continuation of AVT development and testing, future capability expansion studies and
analyses, and aircraft OFP/Litening Pod software updates as part of the H6.1 block upgrade.  Funds increase
results from realignment to support AVT development.
FY 2012 Base Plans:
Funds will provide for completion of AVT development and testing, future capability expansion studies and
analyses, and aircraft OFP/Litening Pod software updates as part of the H6.1 block upgrade.

Accomplishments/Planned Programs Subtotals 20.659 22.867 30.676 -   30.676

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN/0514: AV-8B Series
Modification

48.044 91.486 30.762 53.485 84.247 28.829 29.116 25.595 18.830 322.080 1,462.693

D. Acquisition Strategy
All efforts under Aircraft Handling/RMP provide investigations and analysis of testing and flight clearance authorization necessary to assess overall system capability
and integration of projects.  Funding for the Engine Life Management Program (ELMP) will be placed on a cost-type contract to Rolls Royce to address safety of flight
issues, top readiness degraders, engine removal and mission failure drivers in order to improve Fleet readiness and reduce cost of ownership. It is also developed
to assess life management program issues and design fixes for any service revealed deficiencies.  The program's Evolutionary Acquisition Strategy includes Design,
Development, Integration and Test activity under the consolidated effort of Block Developments: H2.0, H4.0, H5.0, H6.0, H6.1 and following systems.  The development
and integration of Joint Mission Planning System (JMPS) occurred concurrently with H2.0.  H4.0 Block improvements included the Tactical Aircraft Moving Map
Capability.  H5.0 Block Upgrade provides DMLGB, Litening Centerline/Station 4 (improvement of current weapons carriage capability). The program is working closely
with the Allies (Spain and Italy) and the Common Avionics program on these efforts for H6.0 and H6.1.   H6.0 provides weapons carriage expansion efforts and the first
step toward Battle Space Networking interoperability within the Netcentric OP-area.  The H6.1 update will provide enhancements and software corrections that improve
the AV-8B platform combat effectiveness, survivability, and relevance through avionics processor upgrades and Litening OFP.

E. Performance Metrics
Achieve ELMP contract award in 1Q FY2012, complete RMP Display Computer System Development in 4Q FY2012, and initiate Flight Control Computer System
Development in 2Q FY2012.  Continue systems development for the Airborne Variable Message Format Terminal (AVT), developmental test for the RMP Display
Computer and support studies to incorporate TDL capability.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF

Mgmt
Sciences:Albuquerque,
NM

0.464 -   -   -   -   0.000 0.464 0.464

Primary Hardware
Development C/CPFF Rolls-Royce

PLC:Bristol, GB 20.302 2.616 Dec 2010 3.186 Dec 2011 -   3.186 11.108 37.212 41.081

Primary Hardware
Development C/CPFF McDonnell Douglas:St.

Louis, MO 1.465 -   -   -   -   0.000 1.465 1.465

Primary Hardware
Development C/FFP Goodrich PS:Pitstone,

GB 4.450 -   -   -   -   0.000 4.450 4.450

Primary Hardware
Development WR NAWCWD:China Lake,

CA 40.820 4.215 Dec 2010 3.329 Dec 2011 -   3.329 Continuing Continuing Continuing

Primary Hardware
Development Various Various:Various 10.067 -   -   -   -   0.000 10.067 10.067

Primary Hardware
Development C/CPFF GE Aviation DS:Grand

Rapids, MI 13.512 3.327 Feb 2011 0.300 Feb 2012 -   0.300 3.371 20.510 20.510

Primary Hardware
Development C/CPFF Stauder:St. Peters, MO 7.546 3.553 Jan 2011 3.400 Jan 2012 -   3.400 7.580 22.079 22.079

Primary Hardware
Development WR NAWCAD:Patuxent

River, MD -   -   0.300 Nov 2011 -   0.300 0.000 0.300 0.300

Primary Hardware
Development C/CPFF TBD:TBD -   -   7.754 Jan 2012 -   7.754 0.000 7.754 7.795

Systems Engineering Various McDonnell Douglas:St.
Louis, MO 7.700 0.700 Dec 2010 1.016 Dec 2011 -   1.016 0.177 9.593 9.593

Systems Engineering Various Various:Various 0.520 -   -   -   -   0.000 0.520 0.520

Systems Engineering WR NAWCWD:China Lake,
CA 1.073 -   2.705 Dec 2011 -   2.705 Continuing Continuing Continuing

Systems Engineering MIPR Wright Patterson
AFB:Dayton, OH 0.278 -   -   -   -   Continuing Continuing Continuing

Subtotal 108.197 14.411 21.990 -   21.990
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Configuration Management Various Various:Various 0.397 -   -   -   -   0.000 0.397 0.397

Engineering Technical
Services (CSS) C/CPFF

EDO Professional
Services, Inc.:Arlington,
VA

1.737 -   -   -   -   0.000 1.737 1.830

Integrated Logistics Support WR NAWCAD:Patuxent
River, MD 1.436 -   -   -   -   0.000 1.436 1.436

Software Development Various DCMA Boeing:St.
Louis, MO 1.148 -   -   -   -   0.000 1.148 1.148

Software Development WR NAWCWD:China Lake,
CA 10.889 -   -   -   -   Continuing Continuing Continuing

Software Development Various Various:Various 18.875 -   -   -   -   0.000 18.875 19.967

Software Development C/CPFF
Northrup
Grumman:Rolling
Meadows, IL

2.000 -   -   -   -   0.000 2.000 2.000

Studies and Analysis Various Various:Various 2.388 0.154 Jun 2011 0.157 Jun 2012 -   0.157 3.900 6.599 6.770

Support Various DCMA Boeing:St.
Louis, MO 5.490 -   -   -   -   0.000 5.490 5.490

Technical Data C/CPFF Various:Various 2.095 0.236 Nov 2010 0.245 Nov 2011 -   0.245 0.320 2.896 2.896
Subtotal 46.455 0.390 0.402 -   0.402

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation C/CPFF McDonnell Douglas:St.

Louis, MO -   -   -   -   -   5.689 5.689 5.689

Developmental Test &
Evaluation WR NAWCWD:China Lake,

CA 39.460 1.670 Jan 2011 1.725 Jan 2012 -   1.725 Continuing Continuing Continuing

Operational Test & Evaluation WR COMOPTEVFOR:Norfolk,
VA 22.717 0.206 Jan 2011 -   -   -   0.000 22.923 24.727

Operational Test & Evaluation WR 2.824 -   -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
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PROJECT
0652: AV-8B

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NAWCWD:China Lake,
CA

Test Assets C/CPFF GE Aviation DS:Grand
Rapids, MI 0.972 -   -   -   -   0.000 0.972 0.972

Subtotal 65.973 1.876 1.725 -   1.725

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering & Tec SRVC
(Non-FFRDC) C/CPFF Various:Various 2.274 0.650 Jan 2011 0.743 Jan 2012 -   0.743 7.432 11.099 12.192

Government Engineering
Support WR Various:Various 6.969 2.033 Nov 2010 2.076 Nov 2011 -   2.076 Continuing Continuing Continuing

MGT & PROF SUPPT SRVC
(NON-FFRDC) C/CPFF Various:Various 5.626 1.130 Nov 2010 1.187 Nov 2011 -   1.187 12.542 20.485 20.697

Program Management
Support WR Various:Various 6.642 2.242 Nov 2010 2.426 Nov 2011 -   2.426 Continuing Continuing Continuing

Travel WR Various:Various 0.812 0.135 Jun 2011 0.127 Jun 2012 -   0.127 Continuing Continuing Continuing
Subtotal 22.323 6.190 6.559 -   6.559

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 242.948 22.867 30.676 -   30.676

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

AV-8B AIRCRAFT - ENGINE DEV
Acquisition Milestones: Milestones: H5.0 Initial Operational Capability (IOC) 1 2010 1 2010
Acquisition Milestones: Milestones: H6.0 IOC 4 2011 4 2011
Acquisition Milestones: Milestones: Readiness Management Program (RMP) Display
Computer Initial Operational Capability (IOC) 3 2013 3 2013

Acquisition Milestones: Milestones: H6.1 IOC 3 2013 3 2013
Acquisition Milestones: Milestones: Airborne Variable Message Format Terminal (AVT)
Initial Operational Capability (IOC) 1 2015 1 2015

Systems Development: Hardware Development: RMP Display Computer System
Development 1 2010 4 2012

Systems Development: Hardware Development: RMP Flight Control Computer System
(FCC) Development 2 2012 4 2015

Systems Development: Reviews: RMP Display Computer Critical Design Review
(CDR) 1 2010 1 2010

Systems Development: Reviews: AVT Systems Development 1 2010 3 2013
Systems Development: Reviews: AVT Program Initiation Review (PIR) 1 2010 1 2010
Systems Development: Reviews: AVT System Requirements Review (SRR) 2 2010 2 2010
Systems Development: Reviews: AVT PDR 4 2010 4 2010
Systems Development: Reviews: AVT CDR 2 2011 2 2011
Systems Development: Software Development: H6.0 Weapons (WPNS) Carriage
Expansion COMM Network Sys Dev 1 2010 4 2010

Systems Development: Reviews: H6.0 Critical Design Review (CDR) 1 2010 1 2010
Systems Development: Reviews: H6.0 Operational Test Readiness Review (OTRR) 2 2011 2 2011
Systems Development: Reviews: H6.1 Development 2 2010 1 2013
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PE 0604214N: AV-8B Aircraft - Engine Dev

PROJECT
0652: AV-8B

Start End
Events by Sub Project Quarter Year Quarter Year

Systems Development: Reviews: H6.1 PIR 2 2010 2 2010
Systems Development: Reviews: H6.1 SRR 3 2010 3 2010
Systems Development: Reviews: H6.1 CDR 2 2011 2 2011
Systems Development: Reviews: H6.1 Preliminary Design Review (PDR) 4 2010 4 2010
Test & Evaluation: Technical Evaluation: H6.0 Development Test/ Integrated Test (DT/
IT) 1 2010 1 2011

Test & Evaluation: Technical Evaluation: RMP Display Computer DT 4 2010 2 2013
Test & Evaluation: Technical Evaluation: H6.1 DT/IT 1 2012 3 2013
Test & Evaluation: Technical Evaluation: AVT DT 2 2012 1 2013
Test & Evaluation: Operational Evaluation: H6.0 Operrational Test (OT) 3 2011 3 2011
Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY10 1 2010 1 2010

Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY11 1 2011 1 2011

Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY12 1 2012 1 2012

Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY13 1 2013 1 2013

Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY14 1 2014 1 2014

Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY15 1 2015 1 2015

Production Milestones: Contract Awards: Engine Life Management Program (ELMP):
ELMP Contract Award FY16 1 2016 1 2016

Deliveries: H6.0 Software (S/W) Delivery 4 2011 4 2011
Deliveries: H6.1 S/W Delivery 3 2013 3 2013
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2634: OPEN SYSTEMS CORE
AVIONICS REQUIREMENT

3.475 -   -   -   -   -   -   -   -   0.000 3.475

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Open Systems Core Avionics Requirements (OSCAR) initiative is replacing the Mission Computer and Store Management System with commercial components
and continued development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.
The Digital Improved Triple Ejector Rack (I-TER) provides for the increased capability to the existing BRU-42 I-TER for the AV-8B platform.  This provides for multiple
carriage capability for smart weapons such as the JDAM.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: OSCAR
Articles:

FY 2010 Accomplishments:
Continued D-ITER development/integration/operational testing with H6.0 OFP block upgrade and fleet
introduction of capabilities.

3.475
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 3.475 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• RDT&E,N/ 0205633N: Aviation
Improvements

121.986 133.611 123.012 0.000 123.012 118.817 117.581 118.672 118.705 Continuing Continuing

D. Acquisition Strategy
PEO(A) ADM Ser DPEO(A)-ACQ2/015-97 dated 6 March 1997 approved the MSII acquisition strategy for OSCAR as an Acquisition Category (ACAT) IVT program.
OSCAR avionics Critical Design Review was held in January 1998 and completed first flight 29 May 1998.  Using the Naval Air Warfare Center - Weapons Division
(NAWC-WD) Cost-Plus Award Fee (CPAF) contract, funds will be used for basic design definition, drawing development, and Operational Flight Program development
and test.  Twelve Mission System Computers and fourteen Warfare Management Computer engineering models have been procured for laboratory and flight test.  The
NAWC-WD/Boeing follow-on CPAF Contract was awarded on 16 December 1998.  The period of performance will be for five years based on the need to complete
OSCAR and begin follow-on software block upgrade H2.0.  As directed during 4 September 1998 program restructuring, an ACAT redesignation letter was approved
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changing the OSCAR program from an ACAT IVT program to an ACAT II program.   Acquisition documentation will be updated accordingly to include the funding in
FY2009 and FY2010 for the incorporation of Dig I-TER within OSCAR.

E. Performance Metrics
Complete H6.0  Digital ITER OTRR in 2Q 2011.  Complete Digital ITER Operational Test in 3Q 2011.  Accept delivery of H6.0 Digital ITER software in 4Q 2011.
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                 22.867
                 30.676
                 30.676
                 0.000
                 23.763
                 26.862
                 24.932
                 17.021
                 Continuing
                 Continuing
            
             The program provides for AV-8B Design, Development, Integration and Test of various platform improvements such as: Engine Life Management Program (ELMP), Escape Systems, Joint Mission Planning System (JMPS), and Block upgrades to various mission systems, communications systems, navigation equipment, weapons carriage and countermeasures, and the Aircraft Handling/Readiness Management Plan (RMP).  The JMPS is required as part of the DON directed migration to a common Navy and Marine Corps mission planning system.  A/C handling and performance represents all engineering activities for development and design to support aircraft safety flight clearance and concept exploration to support POM objectives.  The program's Evolutionary Acquisition Strategy includes Design, Development, Integration and Test activities under the consolidated effort of Block Developments: H5.0, H6.0, H6.1 and follow-on block upgrades.  H5.0 provides weapons carriage capability of the Litening pod on centerline/station 4 and also delivers Dual Mode Laser Guided Bomb capability.   H6.0 block upgrade will provide weapons carriage expansion through the Digital Improved Triple Ejector Rack (D-ITER) program and will also deliver critical improvements to aircraft survivability equipment.  The H6.1 update will provide enhancements and software corrections that improve the AV-8B platform combat effectiveness, survivability, and relevance through avionics processor upgrades and Litening Operational Flight Program.  The ELMP is a comprehensive plan to increase safety of flight and operational readiness of the AV-8B F402-RR-408 Engine and accessories.  PMA-257 will accomplish this mission by conducting Engineering Project Description investigations and performing a series of planned Accelerated Simulated Mission Endurance Test to derive engineering improvements to the engine.  The Escape System qualifies an improved ejection seat to reduce the risk of injury to aircrew.  The RMP is required to ensure the AV-8B air vehicle's sustained mission availability, and safe and reliable operational readiness until end of service.  Air vehicle sustainment requires component and system analyses, technical planning, identification and diagnosis of problems and the development, testing and flight clearance of engineering solutions in the areas of flight and crew safety, structural integrity, obsolescence, systems reliability and maintainability, inventory preservation, alternative mission development, or other emergent material or equipment conditions affecting AV-8B systems readiness.  Activities include research/analysis for system safety deficiency corrections, fuel system safety improvements, structural analyses, monitoring and integrity analysis, component obsolescence analyses including development of display computer and air data computer replacement, alternatives explorations for aging equipment, reliability improvement analyses and design developments. 

FY2010 funding was realigned from P.E. 0205633N, PU 3189, for Digital Improved Triple Ejector Rack.
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                             Program Adjustments
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                             Section 219 Reprogramming
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                                 0.000
                            
                        
                    
                
                 Technical: Block upgrades for H7.0 and H8.0 were removed and the H6.1 software update was added.

Schedule: Acquisition Milestones for H6.0 CDR, H6.0 OTRR, H6.0 IOC and H6.0 Software Deliveries changed due to delay in H6.0 CDR.
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                         26.862
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This program provides for AV-8B Design, Development, Integration and Test of the following improvements:   The Engine Life Management Program (ELMP), Escape System and Aircraft Handling/Readiness Management Plan (RMP). The ELMP is a comprehensive plan to increase safety of flight and operational readiness of the AV-8B F402-RR-408 Engine and Gas Turbine Starter (GTS), as well as other critical engine components. The Program Office will accomplish this mission through the Component Improvement Program, which entails Engineering Project Description (EPD) investigations and a series of planned Accelerated Simulated Mission Endurance Tests (ASMET) to derive safety and reliability improvements to the engine and engine components.  The Escape System qualifies an improved ejection seat to reduce the risk of injury to aircrew.   The Joint Mission Planning System (JMPS) is required as part of the DON directed migration to a common Navy and Marine Corps mission planning system.  H5.0 Block Upgrade provides Dual Mode Laser Guided Bombs (DMLGB)  and Litening Pod carriage on STA4 (Centerline). H6.0 includes weapons carriage expansion efforts and provides the first step toward Battle Space Networking interoperability within the Netcentric OP-area. The program is working closely with the Common Avionics program and the Allies (Spain and Italy) on these efforts.  A/C handling and performance represents all engineering activities for development and design to support aircraft safety flight clearance and concept exploration for resolution of emergent service life and readiness issues.
                         
                             
                                 Development of RMP Engineering Change Proposals (ECPs)
                                 Improve structural integrity of the AV-8B aircraft as well as development of an improved Radar Display Computer and Flight Control Computer.
                                 
                                     
                                         5.461
                                         0
                                         
						Conducted systems engineering analyses, identification, and diagnoses of problems and the development and testing of engineering solutions in the areas of flight and crew safety, structural integrity, obsolescence, and systems reliability, and other material and equipment conditions affecting AV-8B systems readiness. Conducted studies concerning improvements and correction of deficiencies and issues including obsolescence and structural fatigue in Frame 43 and the Bullet Fairing. Analyzed component obsolescence including exploring alternative solutions and development for obsolete aging equipment including the Flight Control Computer, crew ejection system, and other safety-deficient components. Continued development and Critical Design Review of Radar Display Computer.  Additional funds were provided to the Radar Display Computer for development efforts.   
					
                                    
                                
                                 
                                     
                                         7.650
                                         0
                                         
						Continuing to conduct systems engineering analyses, identification, and diagnosis of problems and the development and testing of engineering solutions in the areas of flight and crew safety, structural integrity, obsolescence, and systems reliability, and other material and equipment conditions affecting AV-8B systems readiness. Conducting studies concerning improvements and correction of deficiencies and issues including obsolescence and structural fatigue for Frame 43, Frame 41 and Bullet Fairing. Conducting component obsolescence analyses including alternatives explorations and development for obsolete aging equipment, to include flight control computer,  aircrew systems, and other safety deficiency corrections. Continuing development and testing of Radar Display Computer, with first flight readiness review and test readiness review.  Funding reduction results from funding realignment to Airborne Variable Message Format (VMF) Terminal (AVT) Development. 
					
                                    
                                     
                                         14.291
                                         0
                                    
                                     
                                         14.291
                                         0
                                         
					Funds provided will allow for the continuation of system analyses, identification, and diagnosis of problems and the development and testing of engineering solutions in the areas of flight and crew safety, structural integrity, obsolescence, and systems reliability, and other material and equipment conditions affecting AV-8B systems readiness. Additionally, the program will conduct studies concerning improvements and correction of deficiencies and issues including obsolescence and structural fatigue as well as conducting component obsolescence analyses including alternatives explorations and development for obsolete aging equipment, to include aircrew and environmental systems, flight controls and other safety deficiency corrections. Other efforts include the continuation of development and testing of Radar Display Computer and the beginning of the development of an obsolescence replacement for the Flight Control Computer. 
				
                                    
                                
                            
                             
                                 F402-RR-408 Engine Safety and Reliability Enhancements
                                 Improve Safety and Reliability of the F402-RR-408 Engine for the AV-8B Harrier.
                                 
                                     
                                         8.148
                                         0
                                         
						Incorporated engineering changes and addressed obsolescence issues in the Enhanced Variable Inlet Guide Vane Control System (EVICS), Fuel Metering Unit (FMU), and Digital Control Unit (DCU) for the F402-RR-408 engine.  Researched, analyzed, and developed design changes and improvements for engine accessories. Addressed obsolescence issues with the Generator Control and Test Set (GCUTS) and the Air Turbine Starter Set for the F402-RR-408 engine. Funding reduction resulted from funding realignment to RMP ECPs and AVT development.   
					
                                    
                                
                                 
                                     
                                         6.932
                                         0
                                         
						Conducting research, analysis, and development of design changes and improvements to the engine and engine accessories. Continuing Component Improvement Program to ensure capabilities and performance of the F402-RR-408 and related components.  Conducting multiple Engineering Change Proposals for the Gas Turbine Starter (GTS) and continuing research into improvements for the EVICS and FMU.  Conducting reviews of all engine Test Cells and Support Equipment to optimize facilities and address SE obsolescence. 
					
                                    
                                     
                                         7.470
                                         0
                                    
                                     
                                         7.470
                                         0
                                         
					Funds provided will allow for the continuation of the Component Improvement Program, further ensuring the capabilities and performance of the F402-RR-408 and related components.  The prototype EVICS Interrogator will undergo test and evaluation and improvements to the GTS will continue.  Complete EVICS design and start Kit procurements.  Mitigate Test Cell facilities and Support Equipment obsolescence through Redesign and procurements. 
				
                                    
                                
                            
                             
                                 Operational Flight Program (OFP) and Avionics Weapons Systems Development and Integration
                                 Develop AVT, formerly Strikelink/A, Litening Pod software updates, and support aircraft avionics development efforts.
                                 
                                     
                                         7.050
                                         0
                                         
						Efforts included developmental and integration testing in support of H6.0 block upgrade, which includes weapons carriage expansion. Continued AVT (StrikeLink/A) development and Litening Pod software updates. Additional funds increase results from realignment to support AVT development.       

FY 2010 accomplishment includes BTRs for $1.640 for VX-31 test aircraft support and $2.233 for AVT development. 
					
                                    
                                
                                 
                                     
                                         8.285
                                         0
                                         
						Funds are providing for continuation of AVT development and testing, future capability expansion studies and analyses, and aircraft OFP/Litening Pod software updates as part of the H6.1 block upgrade.  Funds increase results from realignment to support AVT development. 
					
                                    
                                     
                                         8.915
                                         0
                                    
                                     
                                         8.915
                                         0
                                         
					Funds will provide for completion of AVT development and testing, future capability expansion studies and analyses, and aircraft OFP/Litening Pod software updates as part of the H6.1 block upgrade. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0514
                                 AV-8B Series Modification
                                 
                                     48.044
                                     91.486
                                     84.247
                                     30.762
                                     53.485
                                     28.829
                                     29.116
                                     25.595
                                     18.830
                                     322.080
                                     1462.693
                                
                            
                        
                         All efforts under Aircraft Handling/RMP provide investigations and analysis of testing and flight clearance authorization necessary to assess overall system capability and integration of projects.  Funding for the Engine Life Management Program (ELMP) will be placed on a cost-type contract to Rolls Royce to address safety of flight issues, top readiness degraders, engine removal and mission failure drivers in order to improve Fleet readiness and reduce cost of ownership. It is also developed to assess life management program issues and design fixes for any service revealed deficiencies.  The program's Evolutionary Acquisition Strategy includes Design, Development, Integration and Test activity under the consolidated effort of Block Developments: H2.0, H4.0, H5.0, H6.0, H6.1 and following systems.  The development and integration of Joint Mission Planning System (JMPS) occurred concurrently with H2.0.  H4.0 Block improvements included the Tactical Aircraft Moving Map Capability.  H5.0 Block Upgrade provides DMLGB, Litening Centerline/Station 4 (improvement of current weapons carriage capability). The program is working closely with the Allies (Spain and Italy) and the Common Avionics program on these efforts for H6.0 and H6.1.   H6.0 provides weapons carriage expansion efforts and the first step toward Battle Space Networking interoperability within the Netcentric OP-area.  The H6.1 update will provide enhancements and software corrections that improve the AV-8B platform combat effectiveness, survivability, and relevance through avionics processor upgrades and Litening OFP.
                         Achieve ELMP contract award in 1Q FY2012, complete RMP Display Computer System Development in 4Q FY2012, and initiate Flight Control Computer System Development in 2Q FY2012.  Continue systems development for the Airborne Variable Message Format Terminal (AVT), developmental test for the RMP Display Computer and support studies to incorporate TDL capability.
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                                             10.889
                                             
                                                 0.000
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                                                 0.000
                                            
                                             
                                                 0.000
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                                         C
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                                                 0.000
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                                                 0.000
                                            
                                             
                                                 0.000
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                                             2.000
                                             2.000
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                                         Various
                                         
                                             2.388
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                                                 2011-06
                                            
                                             
                                                 0.157
                                            
                                             
                                                 0.157
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             3.900
                                             6.599
                                             6.770
                                        
                                    
                                     
                                         Support
                                         Various
                                         DCMA Boeing
                                         St. Louis, MO
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.490
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                                                 0.236
                                                 2010-11
                                            
                                             
                                                 0.245
                                            
                                             
                                                 0.245
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.320
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                                             2.896
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                                         Developmental Test & Evaluation
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                                                 0.000
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                                                 0.000
                                            
                                             
                                                 0.000
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                                         NAWCWD
                                         China Lake, CA
                                         
                                             39.460
                                             
                                                 1.670
                                                 2011-01
                                            
                                             
                                                 1.725
                                            
                                             
                                                 1.725
                                                 2012-01
                                            
                                             
                                                 0.000
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                                             22.717
                                             
                                                 0.206
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.923
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                                                 0.000
                                            
                                             
                                                 0.000
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                                                 0.000
                                            
                                             0.000
                                             0.972
                                             0.972
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Engineering & Tec SRVC (Non-FFRDC)
                                         C
                                         CPFF
                                         Various
                                         Various
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                                                 0.650
                                                 2011-01
                                            
                                             
                                                 0.743
                                            
                                             
                                                 0.743
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             7.432
                                             11.099
                                             12.192
                                        
                                    
                                     
                                         Government Engineering Support
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                                         Various
                                         Various
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                                                 2.033
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                                                 2.076
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MGT & PROF SUPPT SRVC (NON-FFRDC)
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             5.626
                                             
                                                 1.130
                                                 2010-11
                                            
                                             
                                                 1.187
                                            
                                             
                                                 1.187
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             12.542
                                             20.485
                                             20.697
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         Various
                                         Various
                                         
                                             6.642
                                             
                                                 2.242
                                                 2010-11
                                            
                                             
                                                 2.426
                                            
                                             
                                                 2.426
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.812
                                             
                                                 0.135
                                                 2011-06
                                            
                                             
                                                 0.127
                                            
                                             
                                                 0.127
                                                 2012-06
                                            
                                             
                                                 0.000
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                                             Continuing
                                             Continuing
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                                         Acquisition Milestones: Milestones: H5.0 Initial Operational Capability (IOC)
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                                         Acquisition Milestones: Milestones: H6.0 IOC
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                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: RMP Display Computer System Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: RMP Flight Control Computer System (FCC) Development
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: RMP Display Computer Critical Design Review (CDR)
                                         
                                             
                                                 1
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                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: AVT Systems Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: AVT Program Initiation Review (PIR)
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                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: AVT System Requirements Review (SRR)
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                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: AVT PDR
                                         
                                             
                                                 4
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                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: AVT CDR
                                         
                                             
                                                 2
                                                 2011
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                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Software Development: H6.0 Weapons (WPNS) Carriage Expansion COMM Network Sys Dev
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                                                 2010
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                                         Systems Development: Reviews: H6.0 Critical Design Review (CDR)
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                                                 2010
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                                         Systems Development: Reviews: H6.0 Operational Test Readiness Review (OTRR)
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                                                 2011
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                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: H6.1 Development
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                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: H6.1 PIR
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                                                 2
                                                 2010
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                                                 3
                                                 2010
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                                                 2011
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                                                 2011
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                                         Test & Evaluation: Technical Evaluation: H6.0 Development Test/ Integrated Test (DT/IT)
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                                         Test & Evaluation: Technical Evaluation: RMP Display Computer DT
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                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: H6.1 DT/IT
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                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: AVT DT
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                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: H6.0 Operrational Test (OT)
                                         
                                             
                                                 3
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                                                 2011
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                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Engine Life Management Program (ELMP): ELMP Contract Award FY16
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                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: H6.0 Software (S/W) Delivery
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                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: H6.1 S/W Delivery
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                     OPEN SYSTEMS CORE AVIONICS REQUIREMENT
                     
                         3.475
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         3.475
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Open Systems Core Avionics Requirements (OSCAR) initiative is replacing the Mission Computer and Store Management System with commercial components and continued development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.  The Digital Improved Triple Ejector Rack (I-TER) provides for the increased capability to the existing BRU-42 I-TER for the AV-8B platform.  This provides for multiple carriage capability for smart weapons such as the JDAM.
                         
                             
                                 OSCAR
                                 
                                     
                                         3.475
                                         0
                                         
						Continued D-ITER development/integration/operational testing with H6.0 OFP block upgrade and fleet introduction of capabilities. 
					
                                    
                                
                            
                        
                         
                             
                                 RDT&E,N/ 0205633N
                                 Aviation Improvements
                                 
                                     121.986
                                     133.611
                                     123.012
                                     123.012
                                     0.000
                                     118.817
                                     117.581
                                     118.672
                                     118.705
                                     Continuing
                                     Continuing
                                
                            
                        
                         PEO(A) ADM Ser DPEO(A)-ACQ2/015-97 dated 6 March 1997 approved the MSII acquisition strategy for OSCAR as an Acquisition Category (ACAT) IVT program.  OSCAR avionics Critical Design Review was held in January 1998 and completed first flight 29 May 1998.  Using the Naval Air Warfare Center - Weapons Division (NAWC-WD) Cost-Plus Award Fee (CPAF) contract, funds will be used for basic design definition, drawing development, and Operational Flight Program development and test.  Twelve Mission System Computers and fourteen Warfare Management Computer engineering models have been procured for laboratory and flight test.  The NAWC-WD/Boeing follow-on CPAF Contract was awarded on 16 December 1998.  The period of performance will be for five years based on the need to complete OSCAR and begin follow-on software block upgrade H2.0.  As directed during 4 September 1998 program restructuring, an ACAT redesignation letter was approved changing the OSCAR program from an ACAT IVT program to an ACAT II program.   Acquisition documentation will be updated accordingly to include the funding in FY2009 and FY2010 for the incorporation of Dig I-TER within OSCAR.
                         Complete H6.0  Digital ITER OTRR in 2Q 2011.  Complete Digital ITER Operational Test in 3Q 2011.  Accept delivery of H6.0 Digital ITER software in 4Q 2011.
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